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Per the instructions on your web site found at  

AUG 7 2003 

w r w  .SI. ,iniveralrt-N~~e.oreiieferenc~;ial;~alrl;Iocedure.ase, Albuquerque Public Schools is 
filing this letter to appeal denials of requests for deadline extensions. A l l  information is 
provided below. 

1. Contact information 
Name : Maureen Dawdson 
Address: 6400 Uptown Blvd, NE -Suite 250 E 

Albuquerqw, NM 87110 
Phone : 505-830-8051 
Fa :  505-830-8081 
E-mail: &aidson !iI&psLi)i; 

2. Title of documents being appealed: Administrator's Decision on implementation 
Extension Request 
Funding Year: 2001 
Date of decision letter: 12/4/2002 
Applicant Name: Albuquerque School District 
Billed Entity Number: 
Form 471 Numbers: 242088, 24461 1 

3. FRN's Subject to  Appeal 
591403 
579023 
580066 
579771 

4. Explanation of appeal 
For each of the FRN's listed above, the implementation extension request (Attachment 1) 

was denied due to 
provider's control. That denial, dated December 4, 20002, is  attached (Attachement.2). 
Specifically, each of the denials states "In accordance with the FCC Report and Order (FCC 
01 -1 95) released on June 29, 2001, the Administrator may grant an extension of time for 
the implementation of non-recurring services if the implementation is delayed for 
circumstarces beyond the named service provider's control. You have been unable to 
establish such circumstances". 

inability to  document that the delay was outside of the service 

No. of Cq%s rec'd 
List ABCDE 

http:/lwww.aps.edu


FCC Appeal 
July 15,2003 

Albuquerque Public Schools believes that we did, in fact, document such circumstances in our original request. 
(Attachment 1) Specifically, each of these four delays were caused by construction contractors that delayed the 
cabling vendor’s access to the facility. These delays are documented i n  the original extension requests, which 
are included as an attachment to this appeal. Albuquerque Public Schools asks that the FCC review the 
circumstances and grant the extension request. The vendor in question has completed this work for APS in  
good faith and the approval of the extension request would allow the vendor to receive the 90% payment billed 
to  the SLD. 

On February 4, 2003, Albuquerque Public Schools filed an appeal of the denial of the extension request with the 
SLD. (Attachment 3) This appeal was not considered by the SLD because “Our records show that your appeal was 
received more than 60 days after the date your Deadline Extension Denial Letter was issued (see dates above.) 
The Federal Communications Commission (FCC) rules require applicants to  submit appeals so USAC/SLD receives 
them within 60 days of the date that the relevant Funding Commitment Decision Letter was issued.” 
(Attachment 4) 

The Albuquerque Public Schools believes that the SLD erred in  i t ’ s  non-consideration of this appeal because it did 
not consider the extenuating circumstances of the intervening Christmas holidays, during which both the school 
district and the SLD were closed for business. A t  the least, taking the National holidays of Christmas and New 
Year’s days into account, the appeal was filed within the 60-day window. Again, Albuquerque Public Schools 
asks the FCC to consider this appeal and grant the extension request. 

This appeal is, therefore, being filed w t h  the FCC “after the SLD has issues i t s  decision on an appeal request 
per instructions on the SLD web site at www.sl.universalservice.org.Ireference/apDealsDrocedure.asD The SLD 
denied Albuquerque Public Schools’ appeal of the SLD denial of the extension request was denied by the SLD on 
June 13, 2003. The Albuquerque Public Schools is, therefore, appealing to the FCC per instructions in that letter 
of denial (Attachment 4). 

The vendor in question, Southwest Communications, Inc. has been providing network cabling to the Albuquerque 
Public Schools for over 5 years. They are a local vendor, employing New Mexico residents, and as such, provide a 
significant economic benefit to  the city of Albuquerque and the State of New Mexico. The denial of their funding 
requests, which total over $1 million, will have a significant and negative economic impact on our community 
and state. We, therefore, believe it i s  in the public interest for the FCC to grant the extension requests 
originally denied by the SLD and allow the invoices from Southwest Communications, represented by the 
FRN’s identified above, to  be paid. 

Please contact me for further information you may require as you review this appeal. 

Thank you for your consideration. 

5. Public Interest 

V 
Maureenhfdson 
Director, Technology Master Plan 
Albuquerque Public Schools 



Albuquerque Public Schools 

Great learning. mrough access and use, for ail learners to effective iearninq technoiqier 
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220MonWSE - Albuquerque, NM 87108 . 
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Invoice Deadline Extension Request 
Schools and Libraries Division 
Box 125 - Correspondence Unit 
80 South Jefferson Road 
Whippany, NJ 0798 1 

October 24,2002 

Contact Person’s Name: Maureen Davidson 
Contact Information: 

o e-mail: davidson mCdaus.edu 
o voice: 505-256-4248 
o fax: 505-256-4432 

Request 1 

FRN:579023 

. 

Form 471 application number: 242088 

Service Provider Name: NetCom Management Group 

Reason for extension request: Per item # 3 found at 
http: I /www.sl .univerSal~erice.or9/reference/~~ce~l~e~~adl in~.aso The applicant requested an extension 
because the service provider is unable to complete delivery and installation for reasons beyond the 
service provider’s control; specifically The Main Distribution Room was built too small and a wall has 
to be taken down and rebuilt. We can’t finish our work in this room until the construction is finished. 

SPIN: 143006340 

Request 2 

FRN:591043 

SPIN: 143006340 

From 471 application number: 24461 1 

Service Provider Name: NetCom Management Group 

Reason for extension request: Per item # 3 found at 
http://www.rl.univenalreMc..orcl/reference/Servic~liveryDeadlinerD The applicant requested an extension 
because the service provider is unable to complete delivery and installation for reasons beyond the 
service provider’s control; Due to changes in M&O specifications Netcorn is having to install 3 poles 
at the portables to meet standards. The principal doesn’t want the poles installed with kids around. A 
walkthrough needs to be setup with M&O to locate poles and then poles installed. 

http://lIwww.aps.edu
http://mCdaus.edu


Request 3 
From 471 application number: 242088 
FRN: 580066 
Service Provider Name: NetCom Management Group 

Reason for extension request: Per item # 3 found at 
http://www.sl.universalsenrice.org/refer~ce/S~ceDeliv~De~ines.~ The applicant requested an 
extension because the service provider is unable to complete delivery and installation for reasons 
beyond the service provider’s control; specifically, New construction is going on in various parts of 
school and Netcorn is having to work around the other contractors causing delays. Construction will 
not be completed until December. 

- SPIN: 143006340 

Request 4 

FRN:579771 
From 471 application number: 242088 

Service Provider Name: NetCom Management Group 

Reason for extension request: Per item # 3 found at 
http://www.sl.universalservice.ore/refer~ce/S~ceDeliv~De~ines.asD The applicant requested an 
m s t a l i a t i o n  for reasons 
beyond the service provider’s control; specifically, Electricians are behind due to staffing requirements 
on other jobs. 

SPIN: 143006340 



Universal Service Administrative Company 
Schools & Libraries Division 

Administrator’s Decision on Implementation Extension 
Request 

A-r-rQ CI - lnErvr  2 
12/04/02 

Maureen Davidson 
Albuquerque Public Schools 
220 Monroe SE 
Albuquerque, NM 87108 

471 Apphcation Number: 24461 1 
Funding Request Number(s): 591043 
Your Correspondence Dated: 10/24/02 

After thorough renew and investigation of all relevant facts, the Schools and Libraries 
Division (“SLD”) of the Universal Service Administrative Company (“USAC”) has made 
its decision in regard to your implementation extension request. This letter explains the 
basis of SLD’s decision. The date of this letter begins the 60-day time period for 
appealing t h i s  decision to the Federal Communications Commission (“FCC”). If your 
request included more than one 471 Application, please note that for each application you 
will receive a separate determination letter. 

m: 591043 

Decision on extension request: Denied in full 
Explznation: Request for evtemim -:;as received &er the cri,%al con-recurring services 
deadline of 9/30/02. 

In accordance with the FCC Report and Order (FCC 01-195) released on June 29,2001, 
the Administrator may grant an extension of time for the implementation of non-recumng 
services if the implementation is delayed for circumstances beyond the named service 
provider’s control. You have been unable to establish such circumstances. 

Box 125 -Correspondence Unit, 80 South Jefferson Road, Whippany, New Jersey07981 
Visit us onlme at hap //\mnv sl universalsen?ce o r ~  



FCC REVIEW OF THE ADMINISTRATOR’S DECISION 

If you believe there is a basis for further examination of your request, you may file an 
appeal with the Federal Communications Commission (FCC): FCC, Office of the 
Secretary, 445-12th Street SW, Washington, DC 20554. If you are submitting your 
appeal to the FCC by other than United States Postal Service, check the SLD web site 
<www.sl.universalservice.org> for more information. You should refer to CC Docket 
Nos. 96-45 and 97-21 on the first page of your appeal to the FCC. Your appeal must be 
made in writing and RECEIVED BY THE FCC at the FCC address above WITHIN 60 
DAYS OF THE ABOVE DATE ON THIS LETTER. Failure to meet this requirement 
will result in automatic dismissal of your appeal. Further information and new options 
for filing an appeal directly with the FCC can be found in the “Appeals Procedure” 
posted in the Reference area of the SLD web site. 

We thank you for your continued support, patience, and cooperation during the request 
review process. 

Schools and Libraries Division 
Universal Servlce Administratwe Company 

cc: Viola Baboola, Verizon Wireless fka Cellco Partnership 



Universal Service Administrative Company 
Schools & Libraries Division i 

Administrator’s Decision on Implementation Extension 
Request 

12/04/02 

Maureen Davidson 
Albuquerque Public Schools 
220 Monroe SE 
Albuquerque, NM 87108 

471 Application Number: 242088 
Funding Request Number(s): 579023,580066,579771 
Your Correspondence Dated 10/24/02 

After thorough review and investigation of all relevant facts, the Schools and Libraries 
Division (“SLD”) of the Universal Service Administrative Company (“USAC”) has made 
its decision in regard to your implementation extension request. This letter explains the 
basis of SLD’s decision. The date of this letter begins the 60-day time period for 
appealing this decision to the Federal Communications Commission (‘FCC”) If your 
request included more than one 471 Application, please note that for each application you 
will receive a separate determination letter. 

FRN:579023,580066,579771 

Decision on extension request: Denied in full 
E~p:p!anztion: Reqnest for extension w2s rxeived a i l s  t!x origkal non-recuriig services 
deadline of 9/30/02. 

In accordance with the FCC Report and Order (FCC 01-195) released on June 29,2001, 
the Administrator may grant an extension of time for the implementation of non-recuning 
services if the implementation is delayed for circumstances beyond the named service 
provider’s control. You have been unable to establish such circumstances. 

Box 125 -Correspondence Unit, 80 South Jefferson Road, Whlppany, New Jersey 07981 
Visit us online at. h l t p . / M . s l  unrversalsennce.org 

http://unrversalsennce.org


FCC REVIEW OF THE ADMINISTR4TOR’S DECISIOX 

If you believe there is a basis for further examination of your request, you may file an 
appeal with the Federal Communications Commission (FCC): FCC, Office of the 
Secretary, 445-12th Street SW, Washington, DC 20554. If you are subrmtting your 
appeal to the FCC by other than United States Postal Service, check the SLD web site 
<www.sl.universalservice.org> for more information. You should refer to CC Docket 
Nos. 96-45 and 97-21 on the first page of your appeal to the FCC. Your appeal must be 
made in wnting and RECEIVED BY THE FCC at the FCC address above WITHIN 60 
DAYS OF THE ABOVE DATE ON THIS LETTER. Failure to meet this requrement 
will result m automatic dismissal of your appeal. Further information and new options 
for filing an appeal directly with the FCC can be found in the “Appeals Procedure” 
posted in the Reference area of the SLD web site. 

We thank you for your continued support, patience, and cooperation during the request 
review process. 

Schools and Libranes Division 
Universal Service Administrative Company 

cc: Chns Salas, Northern Lme Layers Inc. dba NetCom Management Group 
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Letter of Appeal 
Schools and Libranes Dlvision 
Box 125 - Correspondence Unit 
80 South Jeffenon Road 
Whippany, NJ 07981 

Per the instructions on your web site, Albuquerque Public Schools i s  filing t h i s  letter to appeal denials of requests 
for deadline extensions. Al l  information i s  provided below. 

1. Contact infomation 
Name: Maureen Davidsan 
Address. 220 Monroe, SE 

Phone: 505-256-4248 
Fax: 505-256-4432 
E-mail: Davidson m@aDs.edu 

Title of documents being appealed: Administrator's Decision on Implementation Extension Request 
Funding Year: 2001 
Date of decision letter: 12/4/2002 

3 FRN's Subject to Appeal 

Albuquerque, NM 87108 

2. 

591043 
579023 
580066 
579771 

4. Explanation of appeal 
For each of the FRN's listed above, the impltmentation extension request was denied due to inability to 
document that the delay was outside Of the seMce provider's control. Specifically, each of the denials states 
"In accordance wth the FCC Report and Order (FCC 01-195) released on June 29, 2001, the Administrator 
may grant an extension of time for the implementation of non-recurring services if the implementation i s  
delayed for orcumstances beyond the named service provider's control. Yw have been unable to establish 
such circumstances" 

Akbuquerque Public Schools believes that we did, in fact, document such circumstances in wr onginal 
request. Specifically, each of these fwr delays were caused by construction contracton that delayed the 
cabling vendor's access to the facility. These delays are documented in the original extension requests, 
which are included as an attachment t o  th is  appeal. We arlc that SLD review the circumstances and grant the 
extension request. The vendor in question has completed th i s  work for APS in good faith and the approval of 
the extension request would allow the vendor to receive the 90% payment billed to the SLD. 

Please contact me for further information you may require as you rwiew this appeal. 

Thank you for your consideration. 

Maureen Davidsan 
Director, Technology Master Plan 
Albuquerque Public Schools 

Attachment: Original Extension Request 

http:llwww.aps.edu
mailto:m@aDs.edu


Universal Service Administrative Company 
Schools & Libraries Division 

June 13,2003 h m 4 2 . 1 E l u ?  4 Administrator’s Decision on Appeal 

Maureen Davidson 
Albuquerque Public Schools 
220 Monroe, SE 
Albuquerque, NM 87108 

Re: Application Number: 242088 
Funding Year: 2001-2002 
Date of Issuance of Deadline 
Extension Denial Letter: 12/04/2002 
Date Appeal Received: 02/04/2003 

Our records show that your appeal was received more than 60 days after the date your 
Deadline Extension Denial Letter was issued (see dates above.) The Federal 
Communications Commission (FCC) rules require applicants to submit appeals so 
USAC/SLD receives them within 60 days of the date that the relevant Funding 
Commitment Decision Letter was issued. (See “Appeals Procedure” at 
h~://www.sl.universalservice.ore/reference/ArrpealsProced~e~4.as~ ) The FCC rules 
do not permit the SLD to consider your appeal. If you wish to continue this process, you 
may submit a new appeal via the United States Postal Service, stating the impediment to 
your filing your appeal within the original time, to the FCC at the following address: 

Federal Communications Commission 
Office of the Secretary 
445 12th street, S.W. 
Washington, DC 20554 

If you believe there is a basis for further examination of your application, you may file an 
appeal with the Federal Communications Commission (FCC). You should refer to CC 
Docket No. 02-6 on the first page of your appeal to the FCC. Your appeal must be 
RECEIVED BY THE FCC WITHIN 60 DAYS OF THE ABOVE DATE ON THIS 
LETTER. Failure to meet this requirement will result in automatic dismissal of your 
appeal. Further information and options for filing an appeal directly with the FCC can be 
found in the “Appeals Procedure” posted in the Reference Area of the SLD web site or by 
contacting the Client Service Bureau. We strongly recommend that you use either the a 
mail or fax filing options because of continud substantial delays in mail delivery to the 

Box 125 - Comspondencc Unit, 80 South Jefferson Roa4 whippimy, New Jasey  07981 
Visit un onlme at h n p Y / / w w w . . s ‘ . u n l . o r g  

http://hnpY//www..s�.unl.org


FCC. If you are subrmtting your appeal via United States Postal Service, send to: FCC, 
Office of the Secretary, 445 12th Street SW, Washington, DC 20554. 

Schools and Libranes Division 
Universal Services Administrative Company 

Box 125 - Comspandcnce Unit, 80 South Jefzwon Road, Wppany, Nnv Jascy 07981 
Visit us online ai. httpJ%vww..sluni~rsaI6e~mersslservica.orp 



Rug 05 03 03:44p C 21 Landmark 

Secretary Marlene Dortch 
445 12th Street, S W. 
Washington, DC 20554 

Re Emeigency Stay ofFCC Rule Faxlng Needed 

I9781 256-5060 

Narciso Rodriguez 
1 Chelmsford St 
Chehnsford , MA 01826 

Au&st 5,2003 

P .  1 

Dear Secretaiy Donch 

KE. CG Ducker No 02-278 

As member of the NATIONAL ASSOCIATION OF REALTORS(NAR). 1 am a writmg to convey my wholehearted 
suppolt for NAR's Kequest for Emergency Stay of Facsimile Advemsement Rules in the above referenced docket 
maner The FCC's decision to remove the established business rclationslup exccphon from the unsoliclted fax 
adverasements rules severely mterferes with niy day-to-day business as a real estate professional. Furthermore, the 
rules hinder the communications that my M~IOMI, state and local F33ALTOR associations routinely send n a  
facsirmle. including informanon on conventions or conhnuing educahon classes, which 1s a beuefit that I expect as a 
dues paying nreiihber NAR in its Request for Emergency Stay of Facsmle Advertisement Rules has outluEd the 
dctriineutal mipai.( lhdl rhese iules will have on its ovei 900,000 members and on the opetahons of ove1 3.5 mlhon 
piofesaioiials UI the real estate industry 1 echo NAR's poslhon and empllaslze that it will be extremely &fficult to 
obtdln the required wntten consent to send faxes to my customers, vendors and real estate colleagues in the now less 
than 30 days that thc FCC is allowing for implementation It wll also be difficult for my local board, state 
associahon, and national associahon to seek and obtain wntten consent from their respective membership pnor,to 
faxmg important infoimation about upcomng confeiences, promotions and other events. As a REALTOR member, 
I iely on this nmely and effcchve means of coinmunicahon It 1s unreasonable to ttunk that an assocmhon can seek 
and obtam consent from almost 1 hulltoon members by August 25,2003 Today, there are over 2 nullion U S homes 
in the real estate sales hansaction pipeline. Commmcating via facsimrles is instrumental to ensurmg a timely and 
successful transaction. An effecnve date ofAugust 25,2003 can puteuhally delay the majority of these hansachons 
To secure the appiopiiate wntten consent wdl significantly inlpact the homebuyers and home sellers ability to move 
proniptly m highly compe(ltlve housing markets It will take time to adapt to this new requirement, businesses will 
have to amend current prachces to gam ths new consent fmm consnmcrs and vendors. 

It is in h s  regard that I u g e  the FCC to stay the effechve date of the unanticipated and unprecedented fax rules for 
one-year One year WIU allow the nahonal, state arid local associations to incorporate the reqrured wntten consent 
form into the annual dues billing cycle. This is the most effective method for me ,V and the 900,000 other members 
to provide express wntten coinerit to NAR and my state and local REALTOR associahons In addition, the stay is 
also essennal i n  order tu nlrtitute the required complldncc proceduffis for fax cornmumcanons With my ex1stig and 
future client and business relationships to ensure muumal disruphon in the real estate hansacbon 

TI& you for y o u  attennon and consideranon in this rnaller 

S m e  Y. No. of Copies f& * L a A B C D E  
arciso Rodriguez 


